3rd/4th Corridor Improvements-Phase 1 Intersection Improvements Date: Mon 8/27/12
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Owner: Gity of Renton

Contractor: Sanders General Construction

Actual Start Date: Thu 8/23/12
Scheduled Finish Date: Thu 3/28/13




